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1.0 Introduction 

Background 

1.1 The Scheme comprises the construction, operation, maintenance, and 
decommissioning of a solar photovoltaic (PV) electricity generating station 
and associated development, including Battery Energy Storage System 
(BESS), Ancillary Infrastructure, a Customer Substation and Grid Connection 
Infrastructure (including a new National Grid Substation). The Scheme would 
allow for the generation and export of over 50 megawatts (MW) of Alternating 
Current (AC) of renewable energy, connecting to the National Electricity 
Transmission System (NETS) overhead line that passes through the Site. As 
the Scheme would have a generating capacity in excess of 50MW, it is 
considered a Nationally Significant Infrastructure Project (NSIP) under the 
Planning Act 2008. This pre-application Programme Document sets out the 
main steps that The Droves Solar Farm Limited (the ‘Applicant’) anticipates 
taking during the preparation of the application. 

 
The Proposed Development 

1.2 The Scheme overview: 
 Ground-mounted solar PV arrays and Battery Energy Storage System 

(BESS) and associated development 
 Onsite grid connection via existing 400kV overhead lines 
 New Customer Substation  
 New National Grid substation 
 Green Infrastructure 

 
The Purpose and Structure of the Programme Document 

1.3 In May 2024, the Government published its ‘Nationally Significant 
Infrastructure Project: 2024 Pre-application Prospectus’, which introduced a 
new pre-application service for Nationally Significant Infrastructure Projects 
(‘NSIPs’) such as the Proposed Development.  The new pre-application 
service is supported by updated guidance published on the Government’s 
2024 National Infrastructure Planning Guidance Portal. 
 

1.4 The Pre-application Prospectus introduces three pre-application tier options 
reflecting different levels of service that applicants may receive from the 
Planning Inspectorate (‘PINS’) ahead of submitting an application for an 
NSIP. These are: 

 basic; 
 standard; and 
 enhanced. 

 
1.5 PINS has confirmed the Applicant’s choice to select the ‘Basic’ pre-

application service tier.  
 



 

 

1.6 The guidance states (Paragraph 009 Reference ID 02-009-20240430) that 
the pre-application process for NSIPs is applicant-led. To deliver a good pre-
application process, including effective engagement and a well-prepared 
application, applicants should put together a Programme Document at the 
outset of the pre-application stage for submission to PINS. 

 
1.7 The guidance states that the Programme Document will enable all those 

engaged in the pre-application process, particularly statutory consultees, to 
understand the timescales and ensure their contribution is programmed into 
the pre-application stage at the most effective point.  It will also assist the 
applicant in managing the preparation and subsequent submission of the 
application documents for consideration by PINS at the acceptance stage. 

 
1.8 This document will be maintained by the Applicant throughout the pre-

application stage. A public pre-application Programme Document will be 
published on the Applicant’s website. 

 
1.9 The Applicant will communicate updates to the Programme Document to  

PINS proactively throughout the pre-application period to publicise the 
completion of significant stages and demonstrate progress in the preparation 
of the application.  

 
1.10 While the Programme Document is not a statutory requirement and so is not 

for consultation, the Guidance states that it should include (Paragraph 010 
Reference ID 02-010-20240430): 

 the date the applicant intends to submit their application; 
 a comprehensive timetable of the applicant’s pre-application process, 

the main events with dates and milestones demonstrating how the 
pre-application process will be completed (using the maximum target 
of 2 years as a benchmark); 

 the applicant’s view on the main issues for resolution and activities 
they will undertake to address those; 

 the applicant’s proposals for engaging with statutory consultees and 
local authorities during the pre-application period and any intended 
financial support agreements, such as Planning Performance 
Agreements ('PPAs'); 

 the applicant’s identification of risks to achievement of the pre-
application stage and the process by which these risks are tracked 
and managed; and 

 cross-references to the Statement of Community Consultation 
(‘SoCC’) required by section 47 of the PA 2008. 

 
1.11 This Programme Document is structured as follows: 

 Section 2 outlines the pre-application timetable, including the planned 
submission date and timetable of activities; 

 Section 3 sets out the anticipated pre-application issues and potential 
risks; 

 Section 4 outlines the Proposed Development’s approach to 
stakeholder engagement; and 



 

 

 Section 5 sets out how the Applicant will manage risk during the pre-
application stage.    



 

 

2.0 Pre-application timetable 

Overview 

2.1 This section will summarise the activities that have taken place to date and 
the activities planned before submission of the DCO application. 

 
Planned Submission Date 

2.2 The applicant intends to submit its DCO application in November 2025. 
 
Timetable of Activities  

2.3 The main events and dates during the pre-application period are set out 
below:  

 Non-Statutory Consultation: September 2024 – December 2024 
 EIA Scoping Report Submitted: 7 November 2024 
 EIA Scoping Opinion Received: 18 December 2024 
 Statement of Community Consultation Published: 31 March 2025 
 Anticipated Statement of Community Consultation Period (minimum 

28 days): April 2025 – May 2025 
 Statutory Consultation Period: 21 May 2025 – 02 July 2025 
 Preparation of Statements of Common Ground: Ongoing 
 Adequacy of Consultation Milestone: End of August 2025 
 Targeted Consultation: September 2025  
 Application Submitted: 19 November 2025 

 
2.4 Further programme details on engagement with relevant statutory consultees 

and other stakeholders throughout the pre-application period are set out in 
Section 4. 

 
Scoping Opinion 
 

2.5 In request to the Scoping Report submitted on 7 November 2024, the 
Secretary of State published a Scoping Opinion for The Droves Solar Farm 
on 18 December 2024. The opinion can be found at EN0110013-000011-
EN0110013 - The Droves Solar Farm Scoping Opinion 2017 EIA Regs.pdf  
 

Adequacy of Consultation Milestone Report 
 

2.6 The Adequacy of Consultation Milestone (AoCM) process provides an 
opportunity for the Applicant to outline the stages of consultation undertaken 
to date, confirm the approaches set out in the Statement of Community 
Consultation (SoCC), and summarise the consultation responses and the way 
in which they are shaping the application. 
 

2.7 The report provides an overview of the engagement and consultation 
activities undertaken to date, demonstrates compliance with the commitments 
made in the SoCC, and explains how these comply with the requirements of 



 

 

the Act. The statement can be found at  https://nsip-
documents.planninginspectorate.gov.uk/published-documents/EN0110013-
000013-The%20Droves%20Solar%20Farm_AoCM.pdf  
 

Targeted Consultation  
 

2.8 The Applicant intends to undertake a targeted consultation, scheduled for 
September 2025, to accommodate a number of minor changes to the 
proposed development boundary for the Scheme. Further details will be made 
available in due course, and relevant stakeholders, including relevant host 
authorities, affected land interests and parish councils, will be notified in 
advance of the consultation. Consultees will be given a minimum of 28 days 
to provide their comments to the Applicant. The targeted consultation will be 
conducted in accordance with the principles set out in the SoCC (to the extent 
applicable). The documentation can be found here 
https://drovessolarfarm.co.uk/#consultation 
 

 
 
 
  



 

 

3.0 Pre-application Issues and Potential Risks 

Overview 

3.1 This section sets out the main issues identified by the Applicant during the 
pre-application stage, including the activities that will be undertaken to 
address those issues.  It also identifies potential risks during the pre-
application stage. 
 

3.2 The main issues that will be identified in the pre-application process are set 
out in Table 3.1 below.  

 
Table 3.1: Main Issues Identified by the Applicant 

Topic Description of Issues Management of Issue 

Design The potential size of the 
Scheme. 

The Scheme will undergo 
several design evolution phases, 
which will be based on survey 
results, consultation feedback, 
and stakeholder engagement. 
The Scheme design is 
environmentally led and is 
considering the surrounding 
landscape and how to protect 
local heritage sites through this 
process. 

The Site Selection process was 
carried out to minimise the 
impact on the environment and 
community.  

Ecology and 
Biodiversity 

Presence of protected species 
and their movement across the 
site. 

 

The Scheme aims to deliver 
biodiversity net gain and nature 
recovery through its design. 

The Applicant has undertaken 
habitat and species surveys, 
including birds, bats, reptiles, 
amphibians and badgers. 
Additional habitat and species 
surveys are continuing to be 
conducted. The Applicant is 
committed to mitigate adverse 
impacts where possible. 



 

 

The Applicant is continuing to 
engage with landowners, key 
technical specialists, councillors 
and community stakeholders to 
support the early design process. 
Their insight and feedback will 
help to refine the Scheme and 
develop a green infrastructure 
and mitigation strategy. The 
Applicant is also engaging with 
Norfolk Wildlife Trust, Norfolk 
County Council and Breckland 
Council to gather feedback and 
explore options for biodiversity 
and ecological enhancements. 

Cultural Heritage Proximity to heritage assets 
located within the Nar Valley.  

 

As a part of the ongoing cultural 
heritage assessments, the 
Applicant is undertaking surveys 
from important heritage sites, 
including Castle Acre Priory and 
Castle Acre Castle.  Surveys and 
engagement with key 
stakeholders such as Historic 
England, Norfolk County Council 
and Breckland Council will 
enable a better understanding of 
local heritage assets. 

The initial findings and further 
engagement and surveys will 
provide the information the 
Applicant needs to identify 
appropriate mitigation strategies 
if required. 

Landscape and 
Visual 

Landscape character and visual 
impacts. 

Lighting of the substations 

The design process is 
environmentally led and the 
Applicant will seek to take 
advantage of natural screening, 
topography and landform, 
existing hedgerows, and 
woodland, informed by the 
Breckland Local Landscape 
Character Assessment. The 
Applicant will use the IGP Design 
Principles to help deliver a 



 

 

scheme with good design. These 
are core design principles that 
are applied to any project within 
the UK and form part of the 
development brief to the project 
team. These principles take 
account of the NICs Principles of 
People, Place, Climate and 
Value. 

Existing screening would be 
retained and enhanced with new 
planting, using native species to 
retain the landscape fabric of the 
Proposed Order Limits (‘Site’). 
As the solar panels are low 
profile compared with other 
forms of infrastructure, they can 
be more easily screened, aiding 
integration of the Scheme into its 
context.  

CCTV with night vision would 
reduce lighting needs, and low-
level lighting at substations and 
BESS would activate only in an 
emergency. All lighting would be 
designed to minimise light 
pollution and local impact. 

Transport and 
Access 

Potential impact on highway and 
public right of way users.  

The A1065 and A47 will be the 
primary routes for any traffic 
associated with the construction 
and decommissioning of the 
Scheme, which will mitigate 
potential impacts on local road 
users and respect the amenity of 
residents.  

Once the Scheme becomes 
operational, the Applicant 
anticipates minimal vehicle 
movements to and from the site, 
during routine maintenance 
activities. A larger number of 
vehicle movements will take 
place during any replacement 



 

 

activities, but these will be less 
than during construction. 

The Applicant is continuing to 
undertake surveys and 
assessments of local routes to 
assess traffic flows and inform 
the preferred route for 
construction and access points 
to the Site.  

The DCO application will include 
a comprehensive Construction 
Traffic Management Plan 
(CTMP) and Construction 
Environmental Management 
Plan (CEMP) to ensure 
appropriate construction activity 
control.  

Noise There is a possibility of noise 
being emitted from solar PV 
arrays, BESS and substation 
infrastructure. 

 

Solar PV arrays generally emit 
only minimal noise; however, the 
Applicant is continuing to assess 
and confirm any potential 
impacts on surrounding areas 
and inform siting of 
infrastructure.  

Health, safety 
and wellbeing 

Fire risk associated with BESS 
infrastructure 

Physical and mental health, 
particularly during the 
construction phase. 

Supply chains and sourcing of 
materials  

The BESS will adhere to 
applicable safety standards and 
regulations. An outline battery 
safety management plan will be 
submitted with the DCO 
application, which, among other 
measures, will outline how the 
risk of fire will be reduced and 
identify how safety requirements 
have been met. 

Protecting and enhancing public 
health is also a priority. The 
Applicant will seek to support 
local communities and provide 
new ways for people to access 
the local area.  

The Applicant is also conducting 
a Local Needs Assessment to 
identify specific local needs and 



 

 

will be working with the local 
community to deliver impactful 
and tailored benefits where 
possible. 

The Applicant has yet to confirm 
the contracts for suppliers of the 
equipment for the Scheme, and 
an appropriate assessment will 
be conducted as the proposal 
progresses into the next stages.  

To ensure supply chains are as 
ethical and sustainable as 
possible, the Applicant has 
pledged to support the 
independent auditing of all UK 
solar supply chains and is a 
signatory to Solar Energy UK’s 
Supply Chain Statement.  

This is an industry-led 
traceability protocol that aligns 
with internationally recognised 
standards. 

Public Rights of 
Way (PRoW) 

Impact on PRoW and byways. 

  

The Applicant recognises the 
value of PRoW, and restricted 
byways, and is committed to 
retaining and enhancing routes 
where possible.  

Led by Norfolk’s Green 
Infrastructure Strategy, the 
Applicant will help ensure that 
communities can continue to 
access and enjoy the local 
environment and its amenities.  

In response to feedback 
provided during the early 
engagement workshops, the 
Applicant has gathered 
information on PRoWs from 
sources such as information 
points, leaflets, and maps 
provided by local organisations. 



 

 

The Applicant has sought to 
engage with the West Acre 
Rewilding Project to explore 
ways to enhance connectivity 
and improve signage, maps and 
leaflets for local residents and 
visitors. 

Socio-Economics Loss of arable farmland.  

There is value in creating 
employment and educational 
opportunities, such as 
apprenticeships, to bring young 
people into the area and support 
green jobs growth. 

 

The Applicant aims to make 
efficient use of the land through 
optimising generation and export 
capacity of the Scheme within 
the constraints of the Site. 

The Applicant is committed to 
minimising the potential impact 
on versatile and high-quality land 
and will avoid solar infrastructure 
within fields consisting entirely of 
Grades 1 and 2 land where 
practicable. 

The Applicant will also ensure 
that local contractors and 
suppliers have the opportunity to 
work on the Scheme wherever 
possible. If the DCO is granted, 
most of the training, 
employment, and contractor 
opportunities would be available 
during the Scheme's construction 
phase.  The Applicant will assess 
local employment and 
educational opportunities as part 
of our Local Needs Assessment 
to establish how we can offer 
targeted support for local 
communities. The Scheme will 
use this information to ensure 
the delivery of social value and 
community benefits. 

Cumulative 
Impact 

Cumulative impact of multiple 
developments proposed in the 
local area. 

 

The Applicant is aware of other 
projects in the county, including 
several proposed solar 
developments and NSIPs.  

The Applicant has open lines of 
communication with other 



 

 

developers and will continue to 
address concerns collectively 
where appropriate. The Applicant 
is also considering ways to work 
together to maximise any 
potential positive impact from 
mitigation efforts or community 
benefit initiatives.  

The Applicant will be required to 
undertake a cumulative 
assessment as part of the 
Environmental Impact 
Assessment (EIA) process. This 
will be submitted as part of the 
DCO application. 

 
 
  



 

 

4.0 Approach to Stakeholder Engagement 

4.1 This section sets out the Applicant’s proposals for pre-application 
consultation, including engagement with statutory consultees and local 
authorities during the pre-application stage. It includes cross-references to the 
SoCC, where appropriate. 
 

4.2 We continue to engage widely with stakeholders, landowners and the local 
community. Engagement will be targeted at the following groups: 

 Statutory Consultees: 

­ Host and neighbouring local authorities; 
­ Prescribed Consultees;  
­ Relevant Statutory Undertakers; and  
­ Persons with an interest in the land. 

 
 Landowners. 

 The Community: 

­ Environmental groups;  
­ Local residents;  
­ Elected representatives; and  
­ Community Groups. 

 
4.3 Each of these will have different interests in the Proposed Development and 

wish to engage with the Applicant differently. This section summarises who 
falls into these groups and how the Applicant will engage with them. 
 

4.4 Table 2 below outlines a series of completed and proposed engagements 
with stakeholders, which has been designed to ensure that all such parties 
are adequately informed and can provide input at the appropriate stages of 
the application process. 

 
4.5 Additionally, the Applicant has started engagement with Norfolk County 

Council regarding a Planning Performance Agreement (PPA). This agreement 
should help to provide the necessary resource and support, enabling 
engagement with the Applicant regarding the Proposed Development. 
 

4.6 The Applicant will undertake Statutory Consultation and publish a Statement 
of Community Consultation (SoCC), as required under Section 47 of the 
Planning Act 2008. Before publishing the SoCC, the Applicant will consult 
with Breckland Council, Kings Lynn and West Norfolk Council and Norfolk 
County Council on the draft version for a period of 28 days. 
 

4.7 The Applicant will be undertaking a targeted consultation, scheduled for 
September 2025, to accommodate a number of minor changes to the 
proposed development boundary for the Scheme. Consultees will be given a 
minimum of 28 days to provide their comments to the Applicant. The targeted 



 

 

consultation will be conducted in accordance with the principles set out in the 
SoCC (to the extent applicable).  

 
Table 4.1: Approach to stakeholder engagement 
 
Audience Methods of Engagement 
Planning 
Inspectorate 

 Direct engagement 
 Written briefings 

Prescribed 
Consultees 
(Technical) 

 Direct engagement through relevant technical lead(s)  
 Written briefings  
 Invitation to in-person consultation events  
 Preparation of Statement of Common Ground (SoCG) 

(where required)  
 The Droves website and virtual exhibition 

Prescribed 
Consultees 
(Community and 
Non-governmental 
Organisations) 

 Direct engagement through relevant technical lead(s)  
 Written briefings  
 Invitation to in-person consultation events  
 The Droves website and virtual exhibition 

Host Authority  Direct engagement and ongoing liaison with relevant 
technical leads. 

 Written briefings  
 Invitation to in-person consultation events  
 The Droves website and virtual exhibition 
 Preparation of SoCG 

Neighbouring 
Authorities 

 Written briefings  
 Invitation to in-person consultation events  
 The Droves website and virtual exhibition 

Community  Direct engagement (including meetings with residents 
and community organisations/elected representatives on 
request)  

 Newsletter  
 The Droves website and virtual exhibition  
 Invitation to in-person consultation events 

Landowners  Invitation to in-person consultation events  
 The Droves website and virtual exhibition  
 Long-term direct engagement  
 Close communication in person and via land agents  
 Opportunities for meetings with engineers on specific 

concerns. 
 
  



 

 

5.0 Risk Management 

5.1 The Applicant will produce an Issues Tracker during the pre-application 
period that will be informed by consultation with stakeholders and assessment 
by the Applicant. The identified risks will carry a Red, Amber, Green status 
that reflects the degree of risk with each issue, as well as the Applicant’s 
intended approach to resolve the issues. The Issues Tracker will culminate in 
a list of Potential Main Issues for the Examination, which will be submitted 
into examination if the DCO application is accepted. 
 


